PROJECT NAME: ELR PORTFOLIO WEBSITE
PROJECT START: Mon, 12/May/2025

						12-May-25	19-May-25	26-May-25	2-Jun-25	9-Jun-25	16-Jun-25	23-Jun-25	30-Jun-25	7-Jul-25	14-Jul-25	21-Jul-25	28-Jul-25	4-Aug-25	11-Aug-25
						#######	#####	######1	234567	89#####	######	######	#123456	789###	######		####12	3 4 5 6 7 8 9	
S.NO TASK	TASK OWNER	START DATE	END DATE	PROGRESS	DUE DATE	MTWTFSSM	ITWTFSS	MTWTFSS	MTWTFS	SMTWTFSS	MTWTFSS	MTWTFS	MTWTFSS	MTWTFS	MTWTFS	SMTWTFSS	SMTWTFS	SMTWTFS	SMTWTFSS
1 Executive Proposal	Manohar	12-May-25	25-May-25	100%	25-May-25														
2 Gantt Chart Creation	Manohar	26-May-25	8-Jun-25	100%	8-Jun-25														
3 System Thinking Tools	Manohar	9-Jun-25	22-Jun-25	0%	22-Jun-25														
4 Team Communication & Feedback	Manohar	23-Jun-25	6-Jul-25	0%	6-Jul-25														
5 Career Goals & Leadership Strategy	Manohar	7-Jul-25	20-Jul-25	0%	20-Jul-25														
6 Final Web Portfolio	Manohar	21-Jul-25	3-Aug-25	0%	3-Aug-25														
7 Final Presentation	Manohar	Λ-Δμσ-25	11_Δμσ_25	0%	11_Δμσ_25													-	